
2005 Outage

Material Provided by Alstom Power
Due July 1,2004
Release to Shop

Raw Materials
Shipment of U1 Material

Completion of Installation
Subtotal

Taxes
Total for Alstom Materials

$276,400.00
$269,940.00
$539,880.00
$404,910.00
$134,970.00

$1,626,100.00
$93,500.75

$1,719,600.75

$276,400.00
$267,808.00
$535,617.00
$478,707.92

$56,909.08
$1,615,442.00

$o.oo
$1,615,442.00

Freight Provided by New Tech Transport
44 Loads at $4,300.00 per Load $189,200.00

Total for Freight $189,200.00
$199,364.00
$199,364.00

Additional Material Provided by Alstom
T-Bars

Subtotal
Taxes
Freight

Total for Alstom Materials

$21,950.00
$21,950.00

$1,262.13
$o.oo

$23,212.13

$21,950.00
$21,950.00

$o.oo
$o.oo

$21,950.00

Installation Provided by TEl
Fixed Contract Price

Unplanned T&M
Total for Installation

$639,467.00
$15,000.00

$654,467.00

$639,467.00
$22,000.00

$661,467.00

Time and Materials for IPSC

Total for 2005

$15,000.00

$2,601,479.88

$17,500.00

$2,515,723.00

Salvage Value of Air Heater Material
Approx 1100 Gross Tons at $80.04/Gross Ton $88,044.00 $101,757.00

Total Required from Capital Budget
Budget

$2,499,722.88
$2,520,000.00

$20,277.13

IP7 022096


